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Grant Number:
B-08-UN-13-0002

Grantee Name:
Cobb County, GA

Grant Amount:
$6,889,134.00

Estimated PI/RL Funds:
$5,021,596.56

Obligation Date: Award Date:

03/05/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$11,910,730.56

Disasters:

No Disasters Found

Declaration Number

$393,889.96

N/A

$4,246,833.16

$72,202.45

$13,861.97

Total Obligated

$5,295,124.89

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$11,670,984.96

$306,369.86 $5,132,567.87

     Program Funds Drawdown

To Date

$3,507,406.55

$11,670,984.96

$11,670,984.96

Overall

Program Income Received

$4,781,850.96

$6,311,346.04

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Kimberly Roberts

$407,751.93 $9,541,958.05Total Funds Drawdown
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$0.00$0.00Match Contributed

After attending a DRGR training workshop in November 2011, grantee staff learned how to make prior period
corrections in the current QPR to correct inaccurate data that had been entered into previous QPRs. Like many
grantees across the nation, accomplishment data had been entered at each stage of the process (acquisition,
rehabilitation, and downpayment assistance), resulting in double and triple reporting of each household benefited. In
addition, other errors related to accomplishment data needed to be corrected.
 
After the DRGR training, grantee staff requested technical assistance at hudnsphelp.info. HUD granted the technical
assistance in early December 2011. In December 2011 and January 2012, grantee staff worked with Enterprise
Community Partners to make the proper prior period corrections in this QPR. A prior period correction tool
developed by HUD was used to make the prior period corrections, and is kept along with this QPR in the grantee's
records.
 
Cobb County has seven activities in DRGR (three LMMI activities, three LH25 activities, and administration:
·        LMMI - (i) Acquisition; (ii) rehabilitation; (iii) downpayment assistance
·        LH25 - (iv) Acquisition; (v) rehabilitation; (iv) downpayment assistance
·        (vii) Administration
 
For the LMMI and LH25 activities, each home that is acquired goes on to be rehabilitated and then sold to a
qualified household. In addition, most households that purchase one of these rehabilitated homes also receive
downpayment assistance. In prior QPRs, the County often entered an accomplishment at all three stages
(acquisition, rehabilitation, and downpayment assistance) for the same household. This resulted in double and triple
counting the same household.
 
In order to correct this, it was decided actual accomplishments should be entered in the two rehabilitation activities
(since not every household also receives downpayment assistance). Therefore, moving forward, there will be no
accomplishments reported in the acquisition and downpayment assistance activities. Those households that go on
to receive downpayment assistance will be noted in the rehabilitation and downpayment assistance activity narrative

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$956,495.35

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$956,495.35

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,033,370.10

Required

$688,913.40

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,722,283.50 $2,627,492.09

Overall Benefit Percentage (Actual)
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of the QPR.
 
In this QPR, negative numbers were entered into the LMMI and LH25 acquisition and downpayment assistance
activities to remove all reported accomplishments in prior QPRs. In addition, each of the two rehabilitation activities
were updated to accurately report accomplishments for all prior quarters and the current quarter. Please see each
activity&rsquos accomplishment narrative for specific detail on the changes made to each activity.
 
In addition, property addresses were also entered in the acquisition and rehabilitation activities (double counted) in
prior QPRs. In order to correct duplicative addresses, the County will enter addresses only in the rehabilitation
activities where household accomplishments are reported. Addresses entered in the acquisition and downpayment
assistance activities will not be counted in HUD reports since there are no associated household accomplishments.
This QPR enters addresses into the "Activity Location" sections not previously entered in prior QPRs (see respective
rehabilitation activities).
 
During Q4-11, the Cobb NSP staff continued outreach to County employees, local real estate professionals, and
financial institutions to provide more resources to applicants and to make more properties available to the program.
Cobb NSP will continue to focus on the County as well as City Board of Education employees, public safety
employees, and local healthcare employees in Q1-12.
 
In Q4-11, the program acquired 3 homes: 1.) 3880 Morning Dew Way, Powder Springs, GA 30127 2.) 4800 Golden
Jubilee Way, Powder Springs, GA 30127 and 3.) 1230 Parkwood Chase NW, Acworth, GA 30102. The program
rehabilitated 3 homes: 1.) 3631 Autumn View Drive NW, Acworth, GA 30101; 2.) 5203 Rosetrace Terrace, Powder
Springs, GA 30127; and 3.) 3880 Morning Dew Way, Powder Springs, GA 30127. The program sold and provided
downpayment and closing cost assistance to 3 homes: 1.) 1596 Sir Galahad Drive, Marietta, GA 30008; 2.) 2928
Yukon Trail NW, Acworth, GA 30101; and 3.) 4175 Linkside Drive, Powder Springs, GA 30127. The County also
closed on the multifamily acquisition at Orchard Mill.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

281-NS09-0001-0305-6574, Cobb County NSP Foreclosure $0.00 $7,923,168.38 $3,254,627.33

281-NS09-0013-0305-6574, Cobb County NSP Foreclosure $0.00 $646,105.50 $107,160.12

281-NS09-014A-0305-6574, Cobb NSP Rehabilitation Program $0.00 $1,944,320.81 $441,554.93

281-NS09-021A-0129-6312, General and Contract Administration $13,861.97 $1,157,390.27 $443,490.78
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,437,960.00

NSP Only - LMMI Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$6,437,960.00

$1,830,000.29

$0.00

$0.00

$5,667,960.29

$2,392,335.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-0001-0305

$177,171.00

$2,149,031.58

$177,171.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,956,549.12

$0.00

N/A

01/31/2013

$3,176,790.16

To Date

03/31/2009

Direct ( HouseHold )

$4,298,530.27

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Cobb's NSP Acquisition Program will be structured to meet all NSP statutory and regulatory requirements. The activity of
Cobb's NSP Acquisition Proram will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and
Abandonment Risk Scores and Cobb's locally developed site specific home foreclosures lists.

Location Description:

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder
Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) priority unincorporated areas.

Prior Period Correction Goal: Remove all previously entered data and report actual accomplishments in the rehabilitation
activity.
 
Data Already in DRGR: There were no household accomplishments reported for this activity. There were 46 properties and 32
single family housing units reported as accomplishments.
 
Data Entered into this QPR to Make the Correction: Negative numbers were entered into all data fields that contained
accomplishment data in order to show zero accomplishments in all available data fields.
 
Result: There are no reported accomplishments for this activity. Moving forward, all homes acquired under this activity will show

Activity Progress Narrative:

NSP Foreclosure Acquisition ProgramActivity Title:

Project Number:

281-NS09-0001-0305-6574

Project Title:

Cobb County NSP Foreclosure Acquisition Program

$2,392,335.74$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $2,341,981.15
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an accomplishment in the rehabilitation activity when a qualified household purchases the home.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties -46

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

24/24# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units -32

0/24# of Singlefamily Units -32

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/4 3/20 3/24# of Households 0 3 100.00

3 0/4 3/20 3/24# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,350,000.00

NSP Only - LH - 25% Set-Aside Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$2,350,000.00

$905,208.09

$0.00

$0.00

$2,255,208.09

$116,106.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-0001-0305-6574

$78,105.92

$163,928.42

$78,105.92

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,035,935.72

$0.00

N/A

01/31/2013

$905,208.09

To Date

03/31/2009

Direct ( HouseHold )

$1,948,581.90

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Cobb's NSP Acquisition Program will be structured to meet all NSP statutory and regulatory requirements. The activity of
Cobb's NSP Acquisition Program will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and
Abandonment Risk Scores and Cobb's locally developed site specific home foreclosures lists.

Location Description:

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include: (1) Powder
Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) priority unicorporated areas.

Prior Period Correction Goal: Remove all previously entered data and report actual accomplishments in the rehabilitation
activity.
 
Data Already in DRGR: There were no household accomplishments reported for this activity. There were 15 properties, 5
housing units, and 5 single-family housing units reported as accomplishments.
 
Data Entered into this QPR to Make the Correction: Negative numbers were entered into all data fields that contained
accomplishment data in order to show zero accomplishments in all available data fields.
 
Result: There are no reported accomplishments for this activity. Moving forward, all homes acquired under this activity will show
an accomplishment in the rehabilitation activity when a qualified household purchases the home.
 

Activity Progress Narrative:

Cobb County NSP Foreclosure Acquisition
Program

Activity Title:

Project Number:

281-NS09-0001-0305-6574

Project Title:

Cobb County NSP Foreclosure Acquisition Program

$116,106.26$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $912,646.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties -9

0/10# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units -18

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$580,000.00

NSP Only - LMMI Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$580,000.00

$246,105.50

$0.00

$0.00

$426,105.50

$107,160.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-0013-0305

$12,765.09

$468,920.14

$12,765.09

Oct 1 thru Dec 31, 2011

Activitiy Category:

$299,180.59

$0.00

N/A

01/31/2013

$263,945.38

To Date

03/31/2009

Direct ( HouseHold )

$406,340.71

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Cobb's NSP will be structured to meet all NSP statutory and regulatory issues. The financial mechanism activities for Cobb's
NSP will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosure lists.

Location Description:

Cobb County will utilize its NSP grant funds to assist low/moderate income persons in its areas of greatest need. These specific
neighborhoods include (1) Powder Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) and other unincorporated
priority areas.

Prior Period Correction Goal: Remove all previously entered data and report actual accomplishments in the rehabilitation
activity.
 
Data Already in DRGR: Most of the household accomplishments were reported for this activity. There was no housing unit or
property accomplishment data entered for this activity.
 
Data Entered into this QPR to Make the Correction: Negative numbers were entered into all data fields that contained
accomplishment data in order to show zero accomplishments in all available data fields.
 
Result: There are no reported accomplishments for this activity. Moving forward, all households that receive downpayment
assistance will show an accomplishment in the rehabilitation activity when the qualified household purchases the home. If that
household also received downpayment assistance, the address will be listed in the activity narrative for this activity and the
rehabilitation activity.

Activity Progress Narrative:

Cobb NSP Foreclosure Financial MechanismsActivity Title:

Project Number:

281-NS09-0013-0305-6574

Project Title:

Cobb County NSP Foreclosure Financial Mechanisms

$107,160.12$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $107,160.12
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In Q4-11, 3 LMMI buyers were given Homeowner's Assistance. The households included: 1.) 1596 Sir Galahad Drive, Marietta,
GA 30008; 2.) 2928 Yukon Trail NW, Acworth, GA 30101; and 3.) 4175 Linkside Drive, Powder Springs, GA 30127.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-37 0/4 0/5 0/9# of Households -4 -41 0

-37 0/4 0/5 0/9# Owner Households -4 -41 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,000.00

NSP Only - LH - 25% Set-Aside Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$220,000.00

$0.00

$0.00

$0.00

$220,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-0013-0305-6574

$0.00

$78,069.37

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$81,505.81

$0.00

N/A

01/31/2013

$0.00

To Date

03/31/2009

Direct ( HouseHold )

$81,505.81

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Cobb's NSP will be structured to meet all NSP statutory and regulatory issues. The financial mechanism activities for Cobb's
NSP will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosure lists.

Location Description:

Cobb County will utilize its NSP grant funds to assist low/moderate income persons in its areas of greatest need. These specific
neighborhoods include (1) Powder Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) and other unincorporated
priority areas.

Prior Period Correction Goal: Remove all previously entered data and report actual accomplishments in the rehabilitation
activity.
 

>Data Already in DRGR: This activity contained inaccurate housing unit and household accomplishment data (for example, a
moderate-income household was reported even though this is exclusively a LH25 activity).
 

>Data Entered into this QPR to Make the Correction: Negative numbers were entered into all data fields that contained
accomplishment data in order to show zero accomplishments in all available data fields.
 

Activity Progress Narrative:

Cobb County NSP Foreclosure Financial
Mechanisms

Activity Title:

Project Number:

281-NS09-0013-0305-6574

Project Title:

Cobb County NSP Foreclosure Financial Mechanisms

$0.00$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $0.00
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>Result: There are no reported accomplishments for this activity. Moving forward, all households that receive downpayment
assistance will show an accomplishment in the rehabilitation activity when the qualified household purchases the home. If that
household also received downpayment assistance, the address will be listed in the activity narrative for this activity and the
rehabilitation activity.
 
In Q4-11, no homeowner's assistance was provided in this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units -3

0/10# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/10 0/0 0/10# of Households -3 -4 0

-1 0/10 0/0 0/10# Owner Households -3 -4 0

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,659,977.00

NSP Only - LMMI Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$2,659,977.00

$1,332,059.81

$0.00

$295,272.73

$1,792,036.81

$339,094.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-014A-0305

$95,160.21

$1,705,255.62

$95,160.21

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,355,872.47

$0.00

N/A

01/31/2013

$1,332,059.81

To Date

03/31/2009

Direct ( HouseHold )

$1,769,069.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Cobb's NSP Rehabilitation Program will be structured to meet all NSP statutory, regulatory, and guidance issues. The activity of
Cobb's NSP Rehabilitation Program will serve the county's targeted Priority Areas wich comport with HUD's Foreclosure and
Abandonment Risk Scores and Cobb's locally developed site specific home foreclosures lists.

Location Description:

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder
Springs area, (2) Smyrna area, (3) Marietta area, (4) Kennesaw area, (5) Acworth area, (6) unincorporated priority areas.

Prior Period Correction Goal: Report all homes acquired, rehabilitated, and sold to qualified households in prior quarters and
the current quarter.
 
Data Already in DRGR: There were no household accomplishments reported for this activity. There were 7 properties and 3
single-family housing units reported as accomplishments.
 
Data Entered into this QPR to Make the Correction: Actual accomplishments were entered into all data fields to accurately
report (a) all single family housing units sold; (b) all household race and ethnicity data; and (c) all household income levels
(moderate- or median-income households). 2348 June Springs Drive has been previously entered into DRGR. However, this
home was funded entirely by another funding source and has been removed from the beneficiary data.
 
Result: The reports now accurately show every housing unit sold to a qualified moderate- and median-income household. The
following addresses also received downpayment assistance: 1.) 1596 Sir Galahad Drive, Marietta, GA 30008; 2.) 2928 Yukon
Trail NW, Acworth, GA 30101; and 3.) 4175 Linkside Drive, Powder Springs, GA 30127.  In addition, this QPR reflects

Activity Progress Narrative:

Cobb NSP Rehabilitation ProgramActivity Title:

Project Number:

281-NS09-014A-0305-6574

Project Title:

Cobb NSP Rehabilitation Program

$339,094.79$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $413,196.78
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addresses not previously entered in prior QPRs in the "Activity Locations" section for this activity. Moving forward, all units
acquired, rehabilitated, and sold to a qualified household will be reported in this activity.

Activity Locations
Address County State ZipCity Status / Accept

Georgia4175 Linkside Drive 30127-Powder Springs Match / Y

Georgia2928 Yukon Trail NW 30101-Acworth Match / Y

Georgia1596 Sir Galahad Drive SW 30008-Marietta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/24# of Properties 34

This Report Period Cumulative Actual Total / Expected

Total Total

41/24# of Housing Units 38

41/24# of Singlefamily Units 38

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

21 0/4 21/20 43/24# of Households 0 43 48.84

21 0/4 21/20 43/24# Owner Households 0 43 48.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,284.00

NSP Only - LH - 25% Set-Aside Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$1,152,284.00

$0.00

$0.00

$0.00

$152,284.00

$50,549.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-014A-0305-6574

$0.00

$78,076.61

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$53,076.61

$0.00

N/A

01/31/2013

$0.00

To Date

03/31/2009

Direct ( HouseHold )

$81,434.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Cobb's NSP Rehabilitation Program will be structured to meet all NSP statutory, regulatory, and guidance issues. The activity of
Cobb's NSP Rehabilitation Program will serve the county's targeted Priority Areas wich comport with HUD's Foreclosure and
Abandonment Risk Scores and Cobb's locally developed site specific home foreclosures lists.

Location Description:

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder
Springs area, (2) Smyrna area, (3) Marietta area, (4) Kennesaw area, (5) Acworth area, (6) unincorporated priority areas.

Prior Period Correction Goal: Report all homes acquired, rehabilitated, and sold to qualified households in prior quarters and
the current quarter.
 

>Data Already in DRGR: There were no household accomplishments reported for this activity. There were 15 properties and 5
single-family housing units reported as accomplishments.
 

>Data Entered into this QPR to Make the Correction: Actual accomplishments were entered into all data fields to accurately
report (a) all single-family housing units sold; (b) all household race and ethnicity data; and (c) all household income levels (all
low income households).
 

>Result: The reports now accurately show every housing unit sold to a qualified low-income household. In addition, this QPR

Activity Progress Narrative:

Cobb NSP Rehabilitation ProgramActivity Title:

Project Number:

281-NS09-014A-0305-6574

Project Title:

Cobb NSP Rehabilitation Program

$50,549.99$0.00Cobb County CDBG Program Office

$0.00     Program Funds Drawdown $28,358.15
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reflects addresses not previously entered in prior QPRs in the Activity Locations section for this activity. Moving forward, all
units acquired, rehabilitated, and sold to a qualified household will be reported in this activity.
For Q4-11, Cobb County did not provide any Homeowner Assistance in this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Properties -12

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units -2

3/10# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 3 3 100.00

0 3/10 0/0 3/10# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,488,913.00

N/A Cobb County CDBG Program Office

Total Projected Budget from All Sources

Match Contributed

$1,488,913.00

$468,477.27

$0.00

$11,097.13

$1,157,390.27

$502,159.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

281-NS09-021A-0220

$44,549.71

$489,286.13

$30,687.74

Oct 1 thru Dec 31, 2011

Activitiy Category:

$513,004.57

$0.00

N/A

01/31/2013

$633,342.60

To Date

10/01/2008

 (  )

$956,495.35

Total Funds Expended

Responsible Organization:

$72,202.45

Administration Under Way

Activity Description:

General Administration and Professional Services for Contract Administration that are necessary to carry-out and administer
NSP activities. This includes all costs associated with a professional services grants adminstration contract, as well as rent,
phones/telecommunications, office furniture and office supplies.

Location Description:

Cobb County CDBG Program Office 127 Church Street Suite 270 Marietta, GA 30060

In Q4-11, General Administration and Professional Services were provided to carry out and administer NSP activities for Cobb
County.

Activity Progress Narrative:

General AdministrationActivity Title:

Project Number:

281-NS09-021A-0129-6312

Project Title:

General and Contract Administration

$502,159.65$72,202.45Cobb County CDBG Program Office

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,861.97     Program Funds Drawdown $443,490.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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